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DP Energy

DP Energy is a renewable energy company operating worldwide to 
develop projects which are both sustainable and environmentally 
benign. Our current portfolio of development projects include onshore 
wind, tidal, solar PV, storage and floating wind technologies.
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DP Energy

• 25+ Year as a renewable energy developer
• Operations in Australia, Canada, Ireland and UK
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Uisce Tapa Project Overview

• 9 MW Tidal Array at the FORCE Site in 
the Bay of Fundy, Nova Scotia

• 6 x 1.5 MW Andritz Mk 1 Turbines

• 6 x armoured subsea powered export 
cables

• Grid infrastructure is already 
constructed
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Rotor hub 
and blades

Nacelle with yaw 
Mechanism

Subsea Structure 
(Gravity held)

Ballast



5

FORCE CLA & Berth Sites

• A single turbine is approx. 1/1000th of the cross-sectional area of the Minas Passage

• Relative to the Minas Passage sea floor its comparable to a tennis ball on a tennis 
court fundyforce.ca
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Simulation Flyover
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• Beginning environmental analyses
– Noise – initial study completed
– Encounter Rate Risk Modelling – ongoing

• Geology study planned for mid-2020
• Assessment of onshore infrastructure requirements ongoing
• Successful ADCP data collection; finalizing micro-siting of turbines
• Project Environmental Monitoring Plan in development
• Turbine FEED study approaching completion
• Early Works Agreement with Andritz initiated
• First Nations Engagement – continuing
• Marine Operations:

– High level feasibility study completed
– Detailed planning efforts continuing

Progress Update
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Project Milestones

Date* Activity

Aug – Nov 2021 Subsea Cables Installation

Oct 2021 – May 2022 Turbine component delivery

Oct 2021 – May 2022 Final turbine assembly works

Feb 2022 Subsea Structure delivery

Apr – Aug 2022 Subsea structures installation

Aug – Nov 2022 Turbines installation

Aug – Dec 2022 Commissioning activities conclude

Jan 2023 Begin Operations and Maintenance Activities
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